
























































































3. Five (5) metal items or MDAS fragments ranging in size from 2 square inches up 

to 8 square inches remaining in a grid. 

4. One (1) metal item or MDAS fragment equal to or greater than 8 square inches 

remaining in a grid. 

5. Small arms equal to or greater than 0.50 caliber (projectile and case) will be 

considered MEC and fail a grid if one ( 1) remains in a grid. 

Task 6- Site-Specific Completion Report (Western Slopes) 

This task includes home office and field personnel effort to prepare a Site-Specific 

Completion Report. Draft, Draft Final, and Final versions will be submitted (6 paper 

copies each). The draft report will be submitted within 30 days after completion of field 

work. 

Task 7 - 3.5-Inch Rocket Range Step-Out Area 

Surface clearance (3 inches bgs) of up to 30 acres of step-outs adjacent to the 

previous rocket range step-out clearance area is included in the scope. Additional 

surveying, vegetation removal (manual) with UXO escort, surface clearance, disposal of 

MEC and munitions debris, and reporting are included in this task. Quality control 

measures and failure criteria for surface MEC clearance will be as described above. It is 

assumed that the stepout area clearance will be performed sequentially, just prior to the 

Western Slopes clearance, therefore a separate mobilization/demobilization is not 

included for the rocket range stepout clearance activities. 

A separate bond will be provided when field work begins for the step-out clearance. 

Schedule 

Field work is anticipated to begin with the 3.5-inch rocket range (during 

preparation/approval of the Western Slopes Work Plan), and then transition to the Western 

Slopes. Field work will be performed as described above followed by preparation of the 

After Action Report. The anticipated duration of field work for the 3.5-inch rocket range 
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step-outs is 3 months, and the Western Slopes clearance activities (194 acres) is 

anticipated for 13 months (16 months total), with up to an additional 6 months to prepare 

and obtain approval for the after action report. Results from the step-out area will be 

incorporated into the Phase 2 after action report (included with the previous results from 

the rocket range, Demolition Areas 1 and 2, artillery and mortar firing points, and other 

ranges) within 2 months after field work is complete. 
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EXHIBITB 

CAMP BONNEVILLE WESTERN SLOPES AND 3.5-INCH 
ROCKET RANGE STEP-OUTS CLEANUP 

Schedule of Values 
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EXHIBIT B - SCHEDULE OF VALUES 

Weston Solutions, Inc 

Project Title: Western Slopes and Rocket Range Step-Outs 

Project Location: Camp Bonneville, Vancouver, WA 

Contract Value 
Total Payment I Payment Unit 

Units Amount 

Western Slopes (Tasks 1 - 6) 

Task 1: Permits, Work Plans, and all other Federal, State, 

Local and Tribal Government Requirements 

Task la {70% Draft, 30% Final) $63,365.10 

Task lb (100% upon submittal of Bond) $196,626.94 

Task 2: Location Surveying, Mapping, Pre-Planning, 

Procurement 

Task 2a (100% at completion of survey) $152,752.38 

Task 2b (100% at completion of mobilization) $29,658.61 

Task 2c (100% at completion of demobilization) $29,658.61 

Tasks 3 - 5: Site Facilities, Veg Removal, Surface Clearance 

(194 acres) $6,290,105.00 169.02 $31,215.37 I 
Task 6: Site Specific Completion Report - Western Slopes 

(70% Draft, 30% Final) $89,954.51 I 
3.5-lnch Rocket Range Step-Outs (Task 7) 

Task 7a: Location Surveying, Mapping, and GIS Plan $23,626.86 

Task 7b {100% upon submittal of Bond) $32,906.45 

Task 7c: Site Facilities, Veg Removal, Surface Clearance (up 

to 30 acres) $1,056,924.08 26.14 $40,437.92 I 
Task 7d: Incorporate RR Step-Outs Into RAU 3 Phase 2 

Completion Report (70% Draft, 30% Final) $33,277.65 

TOTAL $7,998,856.19 

Western Slopes Stepouts (Option Item) 
Maximum Option Item Total Payment I Payment Unit 

Value 

(Includes Tasks lb, Za, 3, 4 & 5) - 10 acres maximum $298,850.00 

Notes: 

Task 5 Surface Clearance value includes Tasks 3 & 4: 

Task 3: Site Facilities, Access & Contractor Office & Shop Bldgs. - Western Slopes 

Task 4: Vegetation Removal - Western Slopes (194 acres) 

Task 7c Surface Clearance value includes: 

Units 

8.71 

Site Facilities, Access & Contractor Office & Shop Bldgs. - Rocket Range Step-Outs (30 acres) 

Vegetation Removal - Rocket Range Step-Outs (30 acres) 

A Payment Unit equals 1.1478 acres 

Amount 

$34,311.14 

$ 0% $63,365.10 $ 

$ 0% $196,626.94 $ 

$ 0% $152,752.38 $ 

$ 0% $29,658.61 $ 

$ - 0% $29,658.61 $ 

$ 0% $6,290,105.00 I s 

$ 0% $89,954.51 I s 

$ 0% $23,626.86 $ 

$ 0% $32,906.45 $ 

$ 0% $1,056,924.08 I s 

$ 0% $33,277.65 $ 

$0.00 $7,998,856.19 $0.00 


